
RESOLUTION	
  NO.	
  2015-­‐42	
  
	
  
	
  

WHEREAS,	
  the	
  City	
  has	
  entered	
  into	
  a	
  contract	
  with	
  Accent	
  Landscape	
  Contractors,	
  Inc.	
  
for	
  the	
  construction	
  of	
  the	
  Chaparral	
  Park	
  Irrigation	
  System	
  Project;	
  and	
  
	
  
WHEREAS,	
  Phase	
  I	
  of	
  this	
  project	
  is	
  currently	
  underway;	
  and	
  
	
  
WHEREAS,	
  funding	
  for	
  Phases	
  2,	
  3,	
  and	
  4	
  will	
  be	
  available	
  in	
  the	
  2015	
  –	
  2016	
  year.	
  
	
  
NOW,	
  THEREFORE,	
  BE	
  IT	
  RESOLVED,	
  that	
  the	
  Lovington	
  City	
  Commission	
  authorizes	
  
Change	
  Order	
  No.	
  1	
  for	
  this	
  project,	
  attached	
  hereto	
  for	
  reference.	
  
	
  
DONE	
  THIS	
  11th	
  DAY	
  OF	
  MAY,	
  2015	
  at	
  
	
  
	
   	
   	
   	
   	
   	
   	
   City	
  of	
  Lovington	
  
	
   	
   	
   	
   	
   	
   	
   New	
  Mexico	
  
	
  
	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
  
	
   	
   	
   	
   	
   	
   	
   Scotty	
  Gandy,	
  Mayor	
  
ATTEST:	
  
	
  
	
  
	
   	
   	
   	
   	
   	
  
Carol	
  Ann	
  Hogue,	
  City	
  Clerk	
  
	
  	
  
	
  
	
  
	
  



CONTRACT	
  CHANGE	
  ORDER	
   	
   Change	
  Order	
  No.	
  1	
  
Chaparral	
  Park	
  Irrigation	
  System	
  

Date:	
  May	
  11,	
  2015	
  Lovington,	
  New	
  Mexico	
  
CONTRACT	
  FOR:	
  	
  	
  	
  Chaparral	
  Park	
  Irrigation	
  System	
  
OWNER:	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  City	
  of	
  Lovington	
  
TO:	
  	
   Accent	
  Landscape	
  Contractors,	
  Inc.	
  

Total	
  Original	
  Contract	
  (w/o	
  GRT):	
  
$407,372.95	
  

	
   3525	
  Girard	
  Avenue,	
  NE	
  
	
   Albuquerque,	
  NM	
  	
  87107	
  
	
   	
  
TO:	
  Accent	
  Landscape	
  Contractors,	
  Inc	
  
	
  
	
  	
  	
  You	
  are	
  hereby	
  requested	
  to	
  comply	
  with	
  the	
  following	
  changes	
  from	
  the	
  contract	
  	
  	
  	
  	
  	
  
	
  	
  	
  plans	
  and	
  specifications:	
  
	
  
Item	
   Description	
   Unit	
  Price	
   Change	
  in	
  Contract	
  Price	
  

Phase	
  2	
   Zones	
  1-­‐13,	
  114-­‐123,	
  138-­‐147,	
  153-­‐158,	
  160-­‐161	
   $116,896.00	
   $116,896.00	
  
Phase	
  3	
   Zones	
  14-­‐50,	
  53,	
  124-­‐130,	
  132-­‐133,	
  135,	
  137,	
  148-­‐152	
   $133,975.00	
   $133,975.00	
  
Phase	
  4	
   Zones	
  51-­‐52,	
  54-­‐86,	
  131,	
  134,	
  136	
   $114,650.00	
   $114,650.00	
  

NET	
  CHANGE	
  IN	
  CONTRACT	
  PRICE	
  (w/o	
  GRT)	
   $365,521.00	
  
JUSTIFICATION	
   	
  
Funding	
  for	
  Phases	
  2,	
  3,	
  and	
  4	
  will	
  be	
  available	
  after	
  July	
  1,	
  2015	
  through	
  the	
  proceeds	
  of	
  the	
  Hold	
  Harmless	
  
Gross	
  Receipts	
  Tax	
  Revenue	
  Bonds.	
  	
  Proceeding	
  with	
  the	
  additional	
  phases	
  immediately	
  will	
  decrease	
  
materials	
  and	
  mobilization	
  costs.	
  
	
  
This	
  contract	
  will	
  be	
  increased/decreased	
  without	
  NMGRT	
  by	
  the	
  
Sum	
  of:	
   $365,521.00	
  

Total	
  Previous	
  Change	
  Orders	
  increase/decrease	
  without	
  
NMGRT:	
   $0.00	
  

Contract	
  Total	
  including	
  this	
  and	
  previous	
  Change	
  Orders	
  will	
  be	
  
without	
  NMGRT	
   $772,893.95	
  

Total	
  contract	
  period	
  provided	
  for	
  completion	
  will	
  be	
  increased	
  an	
  additional	
  fifty-­‐three	
  (53)	
  calendar	
  days.	
  	
  
Change	
  Order	
  No.	
  1	
  start	
  date	
  will	
  begin	
  June	
  16,	
  2015	
  and	
  substantial	
  completion	
  of	
  Phases	
  2,	
  3,	
  and	
  4	
  will	
  be	
  
achieved	
  no	
  later	
  than	
  August	
  7,	
  2015.	
  	
  Contractor	
  agrees	
  that	
  all	
  work	
  will	
  be	
  suspended	
  July	
  1	
  –	
  4,	
  2015	
  and	
  
resume	
  on	
  July	
  5,	
  2015.	
  	
  The	
  cessation	
  of	
  work	
  has	
  been	
  calculated	
  into	
  the	
  additional	
  calendar	
  days.	
  	
  
Contractor	
  understands	
  that	
  the	
  work	
  site	
  will	
  be	
  made	
  safe	
  for	
  public	
  use	
  for	
  the	
  annual	
  July	
  4th	
  Celebration	
  
beginning	
  July	
  1,	
  which	
  includes	
  but	
  not	
  limited	
  to	
  all	
  holes	
  and	
  trenches	
  filled	
  and/or	
  covered,	
  and	
  plumbing	
  
and	
  electrical	
  connections	
  covered.	
  	
  Prior	
  to	
  July	
  4th,	
  Contractor	
  will	
  conduct	
  a	
  walkthrough	
  with	
  City	
  staff	
  to	
  
determine	
  if	
  area	
  is	
  safe,	
  with	
  the	
  City’s	
  decision	
  being	
  final.	
  	
  Final	
  Completion	
  of	
  the	
  entire	
  project	
  shall	
  be	
  
achieved	
  not	
  later	
  than	
  fifteen	
  (15)	
  days	
  after	
  the	
  date	
  of	
  Substantial	
  Completion.	
  
This	
  document	
  will	
  become	
  a	
  supplement	
  to	
  the	
  contract	
  and	
  all	
  provisions	
  will	
  apply	
  hereto.	
  
	
  
	
  
Requested/Approved:	
  	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
  
	
   	
   	
   	
   City	
  of	
  Lovington,	
  NM	
  	
   	
   	
   	
   	
   Date	
  
	
  
Accepted:	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
   	
  
	
   	
   	
   	
   Accent	
  Landscape	
  Contractors,	
  Inc.	
   	
   	
   	
   Date	
  




